







	Description	Unit	Req.Qnty	Start Date	End Date	Days for activity (Incl. Holidays)
33	approved quality 20mm nominal bore including cost of all materials, labour and H&M of equipments complete as per specifications			26-Mar-22	24-Apr-22	35
34	Providing, excavation, pole, supl 15mm to 20mm dia approved quality, and make fixing in MS pipe clamps with CM 1:3 adhesive cementitious (Basic	Nos	2.00	26-Mar-22	24-Apr-22	35
	Providing and laying 4 core to 10 core the NY power	Nos	1.00			
	Providing and laying to perform telephone wire of 5pr, 10pr, 20pair of approved quality and make over a bed of cement mortar 1:3 on average	Rmt	55.00			
	pointed with cement mortar 1:3 mix with rod complete including curing cost of materials, labour etc complete					
54	CABLE LAID CONDUIT SYSTEM: Supplying and laying 3.5mm thick heavy grade PVC conduit pipe with middle size female metal PVC pipe/metal bevier adhesive paste etc., and making hole/ cutting the slab. The conduit should be fixed with galvanized iron nails by using binding wire and covered water of particular bevers and pipe with and covered using PVC and conformity and with 1# IBG GI tick size adhesive necessary 11/20mm dia 2mm thick		5.00	27-Mar-22	1-May-22	35
55	b) 25mm dia 2mm thick	rmt	5.00	27-Mar-22	1-May-22	35
56	c) 32mm dia 2mm thick	rmt	11.00	27-Mar-22	1-May-22	35
57	d) 40mm dia 2mm thick	rmt	20.00	27-Mar-22	1-May-22	35
58	Supplying and fixing sheet metal box mark out of 18 SWG sheet metal with necessary holes for cable/conduit entry as required with one coat of primer of approved make etc. 75x75x65mm	Each	5.00	27-Mar-22	1-May-22	35
59	130x75x65mm	Each	2.00	27-Mar-22	1-May-22	35
60	Supplying and fixing mounting type wooden box without front plate made of not less than 12mm thick wood, after due power cutting, necessary screws, pitch, with complete 12"x8"x3"	Each	1.00	27-Mar-22	1-May-22	35
61	12"x9"x3" (300x225x75mm)	Each	1.00	27-Mar-22	1-May-22	35
		Each	1.00	27-Mar-22	1-May-22	35
		Each	1.00	27-Mar-22	1-May-22	35
		Each	1.00	27-Mar-22	1-May-22	35
		Each	1.00	27-Mar-22	1-May-22	35
























QUALITY CONSULTANTS & ENGINEERS
Bangalore